

Final Project Report

Parlour POS Billing & Management System

Project Name: Parlour POS Billing & Management System
Date Range: 24/08/2026 – 11/09/2026
Team Members: Suman Ghosh, Soham Sarkar, Samprity Maity, Triparna Sau
Group: B
Reporting Period: Combined Daily Progress

1. Summary of Today's Activities

The team initiated the project, finalized the system requirements for the Parlour POS, and designed the core relational database schema, focusing on multi-role access control.

2. Key Discussions & Decisions

Area	Details
System Architecture	Decided on a PHP/MySQL stack with tailwind CSS for UI. System will support 5 roles: Super Admin, Manager, Receptionist, Beautician, and Customer.
Database Schema	Drafted schemas for `users`, `catalog_items`, `appointments`, and `invoices` tables.

3. Work Completed

Task / Activity	Status
Requirements gathering & scope definition	Completed
Initial Database Schema Design	Completed
Project repository setup	Completed

4. Plan for Tomorrow (Next Steps)

1. Implement the core authentication system and session management.
2. Create the foundational routing logic based on user roles.

1. Summary of Today's Activities

Implemented secure authentication mechanisms and built the dynamic routing system to ensure users are redirected to their appropriate dashboards upon login.

2. Key Discussions & Decisions

Area	Details
Security	All passwords will be hashed using PASSWORD_DEFAULT. Sessions will strictly track user IDs and roles.
Access Control	Created `auth_check.php` to enforce role-based access restrictions across all directories.

3. Work Completed

Task / Activity	Status
Login/Logout scripts	Completed
Role-based redirection logic	Completed
Session management security	Completed

4. Plan for Tomorrow (Next Steps)

1. Develop the main layout structure including the dynamic sidebar.
2. Begin the UI/UX design integration.

1. Summary of Today's Activities

Focused on the front-end user experience by building a responsive layout shell, integrating Tailwind CSS, and designing the universal sidebar navigation.

2. Key Discussions & Decisions

Area	Details
Styling Framework	Utilized Tailwind CSS via CDN for rapid prototyping and consistent design language across dashboards.
Sidebar Logic	Sidebar links will render conditionally based on the active session role to simplify navigation.

3. Work Completed

Task / Activity	Status
Header and Footer global components	Completed
Dynamic Sidebar generation	Completed
Brand color palette integration	Completed

4. Plan for Tomorrow (Next Steps)

- 1. Build the Service and Product catalog management modules.
- 2. Implement file upload logic for catalog item imagery.

1. Summary of Today's Activities

Developed the Super Admin and Manager interfaces for managing the salon's catalog, including services, physical retail products, and image uploads.

2. Key Discussions & Decisions

Area	Details
Image Handling	Local storage for uploaded images with dynamic fallbacks to Unsplash stock photos if no image is provided.
Form Submission	Adopted the Post-Redirect-Get (PRG) pattern to prevent duplicate form submissions upon page refresh.

3. Work Completed

Task / Activity	Status
Service & Product CRUD operations	Completed
Image upload and resolver helper functions	Completed
PRG pattern implementation for forms	Completed

4. Plan for Tomorrow (Next Steps)

1. Implement the main POS workflow and cart logic.
2. Connect customer and catalog data to the billing system.

1. Summary of Today's Activities

The team began implementing the main POS workflow, connecting customers and catalog data to billing, and planning invoice output and future reporting functions.

2. Key Discussions & Decisions

Area	Details
POS Billing Workflow	Defined the billing sequence from customer selection through product/service selection, quantity, subtotal, discount/tax calculation and final bill.
Cart & Calculation Logic	Started the cart structure and calculation flow so totals can be updated consistently as items are added or removed.
Invoice Planning	Prepared the invoice data structure so completed bills can later be printed or exported as professional invoices.
Integration	Connected the planned POS workflow with the customer and product/service modules created during earlier work.

3. Work Completed

Task / Activity	Status
Initial POS billing screen	Completed
Customer and catalog selection flow	Completed
Basic cart and total calculation logic	Completed
Invoice data/output planning	Completed

4. Plan for Tomorrow (Next Steps)

1. Complete billing calculations and payment handling.
2. Add invoice printing/PDF generation.
3. Start appointment management and billing integration.
4. Begin dashboard/reporting components and testing.

1. Summary of Today's Activities

Finalized the POS checkout process, allowing cashiers to record multi-method payments (Cash, UPI, Card), process carts, and generate final invoices.

2. Key Discussions & Decisions

Area	Details
Payment Methods	Integrated Cash, UPI (with auto-generated QR code), and Card payment tracking options directly into the POS UI.
Database Transactions	Used MySQL transactions to ensure cart checkout atomicity (creating invoice, invoice items, reducing stock, logging payment).

3. Work Completed

Task / Activity	Status
Payment method selection & processing	Completed
Database transaction logic for checkout	Completed
Invoice generation and record keeping	Completed

4. Plan for Tomorrow (Next Steps)

1. Develop the core Appointment Booking engine.
2. Create customer-facing and receptionist-facing booking interfaces.

1. Summary of Today's Activities

Built the appointment booking system allowing customers to request services online and enabling receptionists to manually add and manage bookings.

2. Key Discussions & Decisions

Area	Details
Conflict Prevention	Added logic to prevent double-booking a specific beautician at the exact same date and time.
Appointment Statuses	Defined status lifecycle: Pending, Confirmed, Checked In, In Progress, Completed, Cancelled, No Show.

3. Work Completed

Task / Activity	Status
Customer online booking interface	Completed
Receptionist booking management grid	Completed
Time/staff conflict validation	Completed

4. Plan for Tomorrow (Next Steps)

1. Develop the Beautician dashboard for schedule viewing.
2. Implement appointment status progression controls.

1. Summary of Today's Activities

Created the Beautician dashboard, allowing staff to view their daily schedules, see assigned services, and manually update the progress of their appointments.

2. Key Discussions & Decisions

Area	Details
Dashboard Analytics	Included KPIs for beauticians such as "Today's Schedule", "Completed Services", and "Commission Earned".
Security	Ensured beauticians can only update statuses for their own assigned appointments.

3. Work Completed

Task / Activity	Status
Beautician personal dashboard layout	Completed
Appointment status update mechanism	Completed
Live schedule fetching logic	Completed

4. Plan for Tomorrow (Next Steps)

1. Implement the Staff Commission calculation engine.
2. Build the commissions tracking and reporting interface.

1. Summary of Today's Activities

Designed and integrated the commission engine, linking invoice line items to specific beauticians and calculating performance-based payouts based on predefined rules.

2. Key Discussions & Decisions

Area	Details
Commission Rules	Supported both Percentage-based and Flat-rate commission types per staff member.
Aggregation	Added a Super Admin view to aggregate all staff earnings alongside revenue generated.

3. Work Completed

Task / Activity	Status
Invoice item to beautician mapping	Completed
Commission rule evaluation logic	Completed
Admin and Beautician commission views	Completed

4. Plan for Tomorrow (Next Steps)

1. Set up backend Inventory tracking.
2. Implement low stock alerts and purchase logging functionality.

1. Summary of Today's Activities

Built the inventory management module, enabling the tracking of product stock levels, recording incoming purchases from suppliers, and triggering low stock alerts.

2. Key Discussions & Decisions

Area	Details
Stock Adjustments	Stock automatically decreases during POS checkout and increases when a purchase is recorded.
Alert Thresholds	Configured the system to flag items when stock drops to 5 units or below.

3. Work Completed

Task / Activity	Status
Inventory tracking logic	Completed
Purchase logging form and ledger	Completed
Manager dashboard alert integration	Completed

4. Plan for Tomorrow (Next Steps)

1. Focus on the Customer Directory and Loyalty features.
2. Track lifetime spend and visit history per client.

1. Summary of Today's Activities

Developed the comprehensive Client Directory for the front desk, mapping historical appointments, lifetime spending, and loyalty points to individual customer profiles.

2. Key Discussions & Decisions

Area	Details
Onboarding	New customers added via POS default to their phone number as their password for seamless initial login.
Data Aggregation	Used complex SQL subqueries to instantly aggregate visit counts and total spend for the directory view.

3. Work Completed

Task / Activity	Status
Client directory UI with live search	Completed
Customer lifetime value (CLV) calculation	Completed
Loyalty points initialization	Completed

4. Plan for Tomorrow (Next Steps)

1. Implement the Returns and Refunds workflow.
2. Allow cashiers to process and log full or partial refunds securely.

1. Summary of Today's Activities

Created a secure module for processing financial refunds, allowing authorized staff to reverse invoice payments, record the reason, and maintain the audit ledger.

2. Key Discussions & Decisions

Area	Details
Validation	Strict validation prevents refunding an amount greater than the invoice total or refunding an already refunded invoice.
Audit Trail	Every refund logs the processor's ID, timestamp, and qualitative reason for financial transparency.

3. Work Completed

Task / Activity	Status
Refund processing logic & validation	Completed
Refund ledger and history table	Completed
Invoice status sync (Marked as 'Refunded')	Completed

4. Plan for Tomorrow (Next Steps)

- 1. Build the Customer Feedback and Reviews system.
- 2. Provide a dashboard for admins to monitor service quality.

1. Summary of Today's Activities

Integrated a customer feedback mechanism allowing clients to rate services (1-5 stars) and leave text comments, giving management actionable insights into service quality.

2. Key Discussions & Decisions

Area	Details
Data Association	Feedback is tied to both the specific service and the staff member who performed it for targeted quality control.
Visibility	Feedback is visible exclusively to the Super Admin and Manager roles.

3. Work Completed

Task / Activity	Status
Feedback submission forms	Completed
Reviews aggregation dashboard	Completed
Database schema updates for ratings	Completed

4. Plan for Tomorrow (Next Steps)

- 1. Develop the Business Reports generation engine.
- 2. Enable PDF and Excel exports for Sales and Inventory.

1. Summary of Today's Activities

Engineered the reporting module to allow management to dynamically generate, view, and export critical business metrics including Sales, Inventory, and Profit & Loss.

2. Key Discussions & Decisions

Area	Details
Export Formats	Implemented dual export options: raw CSV for Excel analysis and printable formatted HTML/PDFs for physical records.
P&L Logic	Profit/Loss is roughly calculated by comparing total sales revenue against total inventory purchase costs within a date range.

3. Work Completed

Task / Activity	Status
Custom export tool UI (Dates, Type, Format)	Completed
CSV/Excel generation logic	Completed
Printable PDF report formatting	Completed

4. Plan for Tomorrow (Next Steps)

1. Finalize global System Settings.
2. Perform end-to-end system testing and bug fixing.
3. Prepare final project handover documentation.

1. Summary of Today's Activities

Completed the project by developing the global System Settings page, refining UI animations/loaders, executing end-to-end tests, and packaging the final codebase.

2. Key Discussions & Decisions

Area	Details
System Settings	Added a settings module (email, contact, social links) allowing dynamic updates to the business profile without altering code.
UX Polish	Implemented skeleton loaders across major pages to improve perceived performance during heavy database queries.
Email Integration	Finalized PHPMailer setup for sending automated staff onboarding emails with auto-generated passwords.

3. Work Completed

Task / Activity	Status
Global business settings module	Completed
PHPMailer SMTP integration	Completed
Skeleton loader UX implementation	Completed
End-to-End System Testing	Completed

4. Plan for Tomorrow (Next Steps)

- 1. Project deployment to production server.
- 2. Staff training sessions on the new POS system.